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IRMONT COKE WORKS :
RMONT, MARION COUNTY, WV 26554

REMOVAL ACTION
ATTN: DENNIS CARNEY, CHARLIE KLEEMAN, ERD/OERR ,

I. SITUATION (WEDNESDAY, 11/29/95, 1800 HOURS)
A. PERSONNEL ON SCENE: EPA-1, ERCS-15, SATA-2;
B. WEATHER ON SCENE: COLD, CLOUDY, HIGH TEMP. IN LOWER• , ' 3os.. .;•'•• . , " . "••••"• •-• . ; " .. • .
C. AGENCY COSTS AS OF C.O.B. 11/29/95 CEILING

EPA (DIRECT) $ 184,909 $ 200,000
EPA (INDIRECT) 294,147 360,000
SATA 527,798 685,000
ERCS 5,788,758 v 8,005,114;
OTHER -
UNALLOCATED ; 3,953,080
; $ 6,̂ 95,612 $13,203,194

, D. :OSC HESTON ON SITE TO DIRECT REMOVAL ACTIVITIES-

II. ACTIONS TAKEN
A. ERCS STAGED APPROXIMATELY 450 TONS OF SOLIDIFIED SLUDGE

MATERIAL AT OX POND #1 FOR T & D OPS ON 11/30/95.
B. ERCS SOLIDIFIED APPROXIMATELY 500-600 -TONS OF MATERIAL

AT OX POND #2i
ERCS RECEIVED TWO LOADS OF KILN DUST AND THREE LOADS OF
LIME ON THIS DATE.

D. 2000 GALLONS OF DIESEL FUEL WERE DELIVERED TO THE SITE
THIS DATE.

E. 44 TRUCKLOADS ( APPROX. 898 TONS) OF SOLIDIFIED OX FOND
#2 MATERIAL WERE TRANSPORTED FROM SITE FOR DISPOSAL.
THE TOTAL TO DATE OF OX POND #2 MATERIAL TRANSPORTED.
OFF SITE IS APPROX. 10,795 TONS.

F. SATA CONTINUED CONTRACTOR MONITORING, HEALTH AND SAFETY
MONITORING AND SITE ACTIVITY DOCUMENTATION. ,

III. FUTURE PLANS , ; . ^,
A. ERCS TO CONTINUE RECEIPT OF AGRICULTURAL LIME AND KILN

DUST FOR SOLIDIFICATION OF OX POND #2 MATERIAL.
B. ERCS TO CONTINUE SOLIDIFICATION, STOCKPILING,

1 TRANSPORTATION AND DISPOSAL OF OX POND #2 MATERIALS. ,
C. ERCS TO CONTINUE PUMPING WATER FROM OX PONDS #1 AND #2

INTO DROP BOX #3 AS NEEDED.
D. ERCS RM ESTIMATED COMPLETION OF SOLIDIFICATION

OPERATIONS ON 12/8/95. .': - ,

JERRY HESTON, OSC
U.S. EPA - REGION III
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